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Modify Tri-Party Agreement Milestones Associated with the 618-10 and 618-11 Burial Grounds (M-016-66, M-016-67)

DescritiomMustification of Change:

Several changes were made to the Tri-Party Agreement M-016 Milestone Series associated with the 618-10 and 618-11 Burial
Grounds over the past year as a result of the M-091 milestone negotiations and the EM-50 Technology Demonstration Project. As
a result, it is proposed that the focus of Tri-Party Agreement Interim Milestone M-016-66 will be redefined so that it focuses on
completion of work instead of initiation ofwork Modification to the milestone is provided on page 2 of this change package.

In addition, Tri-Party Agreement Interim Milestone M-016-67 will be modified to include text that acknowledges the results of the
EM-50 Technology Development Acquisition Strategy relating to, the in-situ delineation and waste removal of radioactive waste at
Hanford's 618-10 and 618-11 Burial Grounds. The EM-50 Technology Development contracts associated with this workscope
were awarded on September 30, 2003. Phase II of the project will be awarded in 2004. This work compliments theM1 existing scope
identified in the M-016-67 milestone. The outcome of the EM-50 work will affect the intermediate design report and influence the
scope of the treatability investigation work plan. Addition of this text to the milestone insures that the technology development
work is completed in support of this milestone.

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as for
deletions/modification and s""hacttng for new text.

Justification/Description continued on page 2

Impact of Change:
No impact to existing Tri-Party Agreement milestones. Proposed changes clarify the workscope.

Affected Documents:
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management and,
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, ifa ro riate, LDR Report requirements).
Approvals:
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Tri-Party Agreement
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Milestone Description Date

M-016-66 CompletePreliminaty Design and Amikepieatiate Documented Safety 09/30/2004

Analysis for Remedial Actions at the 618-10 and 618-1 I Burial Grounds

The Pre1' ' Desion Shall Include, at A Minimum, a Design Basis Report,. .„
Site Lay-Out, Drawitigs,' and:l?reIiiiliiiary

Techiiioal Specificatioris. VISF
^^bilky:;Preliminary 1'mfem®diet@ Design Activities Will Utilize Anticipated WIPP

Remote Handled Transuranic (RH-TRU/TRUM) Waste Acceptance Criteria, an Evaluation of

RH TRU/TRUM Technology Development Efforts and an Evaluation of Lessons Learned

From Other Ongoing DOE Complex TRU Excavation Efforts. The Document,d
Awdw*iAa4w*w Safety Analysis Shall Include, At A Minimum, Any Approvals Required to
Support Additional Site Characterization Within 618-10 And 618-11 Burial Grounds for

Design Purp oses and An y Treatability Investi gations.

M-016-67 Submit A Technology Development Summary Report for Phases 1, 11 and 111, An 03/31/2007
Intermediate Design Report, A Remediation Schedule and a Treatability Investigation Work
Plan for Remedial Actions at the 618-10 and 618-11 Burial Grounds.

The Technology Development Summary Report for Phases I, itand IlI Will Document the
lis of h EM 50 A i i la i h i and WastR sul i R I Si D eS ne e - ng to t e e at an et t cqu s t e t n- tuon trategy., : ., ,

Removal of Radioactive Waste at the Hanford 618-10 and 618-11 Burial Grounds. The
Intcnncdiatc Design Report Should Represent a 60°0 Complete Desi n Report and should
incl de minimum the Remediation A e Process Defutition) Evaluation fat 'a roa h (i, ., ou ;, , pp c . ,
Infrastructure Requireuients ji.e,, M-091 and WIPP Integration.,Planziino)], and updated
drawinga/technical'speciftcations: The Remediation Schedule Must Identify: 1) Dates for
Initiating and Completing Interim Remedial Actions at Waste Sites, and, 2) Any Documents

Requiring EPA and-or Ecolol y Approval Prior to Initiating Remedial Actions (e.g., RDiRA
Workplanti, etc.). :Depending on the,Outcome of the Technology, Development Acquisition
Strategy, a Treatability Investigatioti Work Pl^ci forKey Aspects of the Final Remediation
A0proach Will be'Required. The Trcatability Investigation Work Plan Must Be Consistent
with WIPP's Actual (or, if not yet approved, anticipated) RH-TRUrIRUM Waste Acceptance
Criteria, )Gncoipprate the Results from the Technology Development Summary Report, and
will be Submitted as a Tri-Party Agreernent Prima Document.
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